BART
Oakland Airport

Connector

Construction Details
Summary of Activities

OAC construction is underway in
various locations throughout 2012.
OAC is scheduled to open for
service in late 2014.

Public Impacts

= Delivery of construction
equipment and materials

* Lane closures and shifting of
traffic

= Pedestrian and bicycle detours

= Noise and vibration from pile
driving, deep drilling and
jackhammering

* Dust from excavating and off-
hauling materials

Noise, dust and vibration levels will
be monitored and all efforts will be
taken to minimize these and other
disruptions to the community. Storm
water pollution prevention plans are
also in place to mitigate the project’s
environmental impacts.

General Work Hours

7amto 7 pm
Monday through Saturday

Some work will be performed at
night between 9 pm and 5 am
Sunday through Saturday.

For More Information

& call:
(510) 464-6463

D}<  Email:

oaklandairportconnector@bart.gov

“B Visit online:
www.bart.gov/oac

Construction Notification #28
Construction Update
Continued Construction in 2012

June 2012

The Oakland Airport Connector is a 3.2-mile extension of BART from the
Coliseum/Oakland Airport BART Station to Oakland International Airport, via a
driverless people-mover system along the Hegenberger Road business corridor. The
system will transport riders in less than 15 minutes door-to-door, and vehicles will

depart every 4 minutes. The system is scheduled to open for service in 2014.

Construction of OAC began in March 2011 and is underway in various locations
along the system’s alignment. This chart outlines start dates and estimated durations

for upcoming and ongoing construction activities.

OAC Coliseum Station
(adjacent to the Coliseum/Oakland Airport BART Station)

Construction Activities Start Date Estimated End Date

Coliseum Station Ongoing December 2013

Hegenberger Road between San Leandro Street and Interstate 880

Construction Activities Start Date Estimated End Date

Guideway Foundation and Columns | April 2012 August 2012

Guideway Truss Installation TBD TBD

Aerial Crossing at I-880 between Coliseum Way and Edgewater Drive

Construction Activities Start Date Estimated End Date

Guideway Foundation and Columns | June 2012 October 2012

Guideway Truss Installation TBD TBD

Hegenberger Road between I-880 and Hegenberger Loop

Construction Activities Start Date Estimated End Date

Guideway Foundation and Columns | May 2012 September 2012

Guideway Truss Installation TBD TBD

Hegenberger Road between Hegenberger Loop
and Airport Access Road/Pardee Drive

Construction Activities Start Date Estimated End Date
Guideway Foundation and Columns | August 2011 May 2012
Guideway Truss Installation June 2012 December 2012
Maintenance Facility Ongoing December 2013

Airport Access Road and Doolittle Drive Intersection

Construction Activities Start Date Estimated End Date

Tunnel Structure Ongoing December 2013

Note: All dates are subject to change.

Please watch for notices regarding future construction activities and signs with safety

information. We appreciate your patience and cooperation during this work.
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